

Digital Identity Programme — Status Report

Reporting period: 1 July 2026 to 31 July 2026. Owner: Directorate of Digital Services.

Risks

The vendor integration milestone for PRJ-1001 slipped by three weeks. Budget consumed to date is SAR 4,250,000 of an approved SAR 6,000,000.

Decisions required

Approve the revised go-live date of 15 November 2026.

Milestone	Due	Status
Pilot onboarding	2026-09-30	Amber